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ESTIMATE RUN 11/20/2009

ESTIMATE SUMMARY 09:45:28

CONTID: C16494         ESTIMATE NO: 0006 FINL 2005

PCN: 16494-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 125 WINDY GAP RES-NORTH PERCENT TIME:

PROJECT NO: STA1251-006                   

SH 125 WINDY GAP RES-NORTH

NAME OF ROAD: 125A

PROJECT COUNTIES: GRAND

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 11/20/2009 DATE TIME STARTED 04/25/2008

2273 RIVER ROAD DATE LET 03/27/2008 DATE WORK BEGAN 07/14/2008

 DATE AWARDED 04/07/2008 DATE TIME STOPPED 08/26/2009

 DATE CONTRACT EXECUTED 04/22/2008 DATE ACCEPTED 08/26/2009

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 04/25/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,088,246.76 PARTICIPATING $ $ -765.75

AWARD PROJECT AMT: 2,976,827.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 44,652.41

SECURITIES ENCUMBERED -44,652.41

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.59

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8/28/2009 ??:??:??

8/28/2009 ??:??:??

100.00%

0.00

-765.75

-765.75

-765.75

$

$

$

$

3,088,246.76

0.00

3,088,246.76

0.00

3,088,246.76

0.00

0.00

3,088,246.76

0.00

AMOUNT DUE 3,088,246.76 -765.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -765.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

489.0
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PCN: 16494-BID    ESTIMATE RUN 11/20/2009

PROJECT: STA1251-006                   ESTIMATE NO: 0006 09:45:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 EROSION LOG (12 INCH) (DELETED BY 105 DATED 8/27/09) 0.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

208-00002  
 

0010 EROSION BALES (DELETED BY 105 DATED 8/27/09) 0.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

208-00010  
 

0015 AGGREGATE BASE COURSE (BLOTTER MATERIAL) (DELETED BY 
105 DATED 8/27/09)

0.000 0.000

TON 0.000 0.00

1.00000 0.000 0.00

304-09055  
 

0020 HOT MIX ASPHALT (PATCHING) (ASPHALT) 137.970 137.970

TON 0.000 0.00

120.00000 137.970 16,556.40

403-00720  
 

0025 *FURNISH HOT MIX ASPHALT 0.000 0.000

TON 0.000 0.00

90.00000 0.000 0.00

403-09500  
 

0030 *HEATING AND REMIXING TREATMENT 186,150.000 186,150.000

SY  0.000 0.00

8.40000 186,150.000 1,563,660.00

405-00100  
 

0035 COVER COAT MATERIAL (TYPE I) 193,801.000 193,801.000

SY  0.000 0.00

0.92000 193,801.000 178,296.92

409-01015  
 

0040 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000

TON 0.000 0.00

600.00000 0.000 0.00

411-03355  
 

0045 EMULSIFIED ASPHALT (RAPID-SETTING)(POLYMERIZED) 0.000 0.000

TON 0.000 0.00

433.50000 0.000 0.00

411-10258  
 

0050 *ASPHALT REJUVENATING AGENT 15,363.000 15,363.000

GAL 0.000 0.00

3.00000 15,363.000 46,089.00

411-90010  
 

0055 *CONSTRUCTION SURVEYING (HOURLY) 15.000 10.000

HOUR 5.000 625.00

125.00000 15.000 1,875.00

625-00001  
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PCN: 16494-BID    ESTIMATE RUN 11/20/2009

PROJECT: STA1251-006                   ESTIMATE NO: 0006 09:45:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

280,000.00000 1.000 280,000.00

626-00000  
 

0065 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

626-01000  
 

0070 *PAVEMENT MARKING PAINT 1,308.000 1,308.000

GAL 0.000 0.00

34.50000 1,308.000 45,126.00

627-00001  
 

0075 *EPOXY PAVEMENT MARKING 894.000 894.000

GAL 0.000 0.00

74.00000 894.000 66,156.00

627-00005  
 

0080 *FLAGGING 2,232.550 2,232.550

HOUR 0.000 0.00

24.50000 2,232.550 54,697.48

630-00000  
 

0085 *PILOT CAR OPERATION 488.600 488.600

HOUR 0.000 0.00

65.00000 488.600 31,759.00

630-00001  
 

0090 *TRAFFIC CONTROL INSPECTION 45.000 45.000

DAY 0.000 0.00

135.00000 45.000 6,075.00

630-00007  
 

0095 *TRAFFIC CONTROL MANAGEMENT 70.000 70.000

DAY 0.000 0.00

800.00000 70.000 56,000.00

630-00012  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 39.000 34.000

EACH 5.000 325.00

65.00000 39.000 2,535.00

630-80341  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 54.000

EACH 8.000 760.00

95.00000 62.000 5,890.00

630-80342  
 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

630-80343  
 



CONTID: C16494         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16494-BID    ESTIMATE RUN 11/20/2009

PROJECT: STA1251-006                   ESTIMATE NO: 0006 09:45:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000

EACH 0.000 0.00

6,500.00000 3.000 19,500.00

630-80355  
 

0120 *DRUM CHANNELIZING DEVICE 20.000 16.000

EACH 4.000 140.00

35.00000 20.000 700.00

630-80360  
 

0125 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 0.000

EACH 5.000 425.00

85.00000 5.000 425.00

630-80363  
 

0130 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80364  
 

0135 *TRAFFIC CONE 100.000 100.000

EACH 0.000 0.00

12.50000 100.000 1,250.00

630-80380  
 

0140 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

630-80510  
 

0145 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0150 F/A PARTNERING (DELETED BY 105 DATED 8/27/09) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0155 F/A ASPHALT PAVEMENT INCENTIVE -4,920.130 -4,920.130

F A 0.000 0.00

1.00000 -4,920.130 -4,920.13

700-70012  
 

0160 F/A FUEL COST ADJUSTMENT (DELETED BY 105 DATED 
8/27/09)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0165 F/A ROADWAY SMOOTHNESS INCENTIVE -14,930.410 -14,930.410

F A 0.000 0.00

1.00000 -14,930.410 -14,930.41

700-70018  
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PCN: 16494-BID    ESTIMATE RUN 11/20/2009

PROJECT: STA1251-006                   ESTIMATE NO: 0006 09:45:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ON-THE-JOB TRAINEE (DELETED BY 105 DATED 8/27/09) 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0175 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY 105 
DATED 8/27/09)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0180 F/A ESB PROGRAM (DELETED BY 105 DATED 8/27/09) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0200 *REMOVAL OF TREE 671.000 671.000

EACH 0.000 0.00

125.00000 671.000 83,875.00

202-00010  
 

0205 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) CHANGE 
ORDER 002 ASPHALT CEMENT

0.000 0.000

TON 0.000 0.00

600.00000 0.000 0.00

411-03352  
 

0210 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) CO #003 
UNIT PRICE CHANGE

157.140 157.140

TON 0.000 0.00

570.00000 157.140 89,569.80

411-03352  
 

0215 FURNISH HOT MIX ASPHALT FURNISH HMA WITH 20% RAP 
ADDMIX FOR HIP RECYCLE

2,870.750 2,870.750

TON 0.000 0.00

88.00000 2,870.750 252,626.00

403-09500  
 

0220 AGGREGATE BASE COURSE (CLASS 6) ADD ITEM FOR SHOULDER 
GRAVEL ABC CL. 6 CO#6

718.710 718.710

TON 0.000 0.00

38.10000 718.710 27,382.85

304-06000  
 

0225 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) CHANGES TO
HMA AND AC ITEMS CO #5

41.250 41.250

TON 0.000 0.00

570.00000 41.250 23,512.50

411-03355  
 

0230 FURNISH HOT MIX ASPHALT CHANGES TO HMA AND AC ITEMS CO
#5

782.680 782.680

TON 0.000 0.00

88.00000 782.680 68,875.84

403-09500  
 

0235 EMULSIFIED ASPHALT (RAPID-SETTING)(POLYMERIZED) WITH 
SBR LATEX POLYMER CHANGE EMULSIFIED ASPHALT (CRS-2P)

371.120 371.120

TON 0.000 0.00

433.50000 371.120 160,880.52

411-10258  
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PCN: 16494-BID    ESTIMATE RUN 11/20/2009

PROJECT: STA1251-006                   ESTIMATE NO: 0006 09:45:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TRUCKS ABC CL 6   CO 8

-80.000 -80.000

DOL 0.000 0.00

1.00000 -80.000 -80.00

900-00006  
 

0245 ADDED ITEM (DOLLAR)/ COMPACTION BITUM. MIXTURES ITEM 
405 PRICE REDUCTION C0 9

-1,061.260 -1,061.260

DOL 0.000 0.00

1.00000 -1,061.260 -1,061.26

900-00006  
 

0250 ADDED ITEM (DOLLAR)/ CRS 2P FOG COAT PRICE REDUCTION. 
CO # 10. LINE ITEM NO.0250

-3,040.750 0.000

DOL -3,040.750 -3,040.75

1.00000 -3,040.750 -3,040.75

900-00006  
 

CAT 0200 $-765.75 3,064,780.76CURRENT AMT 3,064,780.76 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0185 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0190 FIELD LABORATORY (CLASS 2) 0.137 0.137

EACH 0.000 0.00

18,000.00000 0.137 2,466.00

620-00012  
 

0195 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 23,466.00CURRENT AMT 23,466.00 $$

PROJECT TOTAL -765.75 $ 3,088,246.76CURRENT AMT 3,088,246.76 $$


